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14 January 2019

Ms. Supinderjit Kaur

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19™ Floor

New York, New York 10007-1866

Subject: Monthly Progress Report — December 2018
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the
Administrative Settlement Agreement and Order on Consent (Agreement) between the United
States Environmental Protection Agency (USEPA), and Chevron Environmental Management
Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a
Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, “Settling
Parties”) for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on
September 30, 2005. The reporting period for this progress report is December 2018. The progress
report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period
The Settling Parties conducted the following activities during the reporting period:

e Participated in a site walk and public meeting with the Community Action Group (CAG)
on December 3, 2018.

e Continued discussions with Site owner and related parties regarding agreement to restrict
future land use and development of the Site.

e Continued discussions with USFWS regarding the remedy considerations for the portion
of the Site on the Great Swamp National Wildlife Refuge (GSNWR).
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2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:

e Respond to any additional comments from USEPA on the revised Draft FS Report.
e Continue discussions with the USFWS regarding remedy considerations for the portion

of the Site located on the GSNWR.

e Continue discussions with Site owner and related parties regarding agreement to restrict

future land use and development of the Site.

e Conduct inspections and general maintenance of the drum storage area located adjacent

to the Drum Area.

3. Problems or Schedule Delays

e None.

The next monthly progress report will be submitted to the USEPA on or before February 15, 2019.

Please contact me at 609.493.9008 if you have any questions.

Sincerely,

i/« LEW ¢ et o o xari
John L. Persico, P.G.
Principal
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Copies:

Kim Jolitz, Chevron Environmental Management Company
Robert A. Malinoski, Esq. Chevron U.S.A. Inc.

Richard T. Hughes, Esq. Jackson Walker L.L.P.

Gary Fisher, Nokia of America Corporation

Alexa Richman-Lal.onde, Esq., Riker Danzig

Irvin Freilich, Esq., Gibbons, P.C.

Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
James O’Meara, Esq., Novartis Pharmaceuticals Corporation
Sofina Mirza-Reid, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Enviro-Sciences (of Delaware), Inc.
Richard F. Ricci, Esq., Lowenstein Sandler, LLP

George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department
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